

Assignment:

Mapping Processes

Duration: 120 Minutes

Exploring the Project Management Processes

For your PMI exam, it's important to recognize all of the processes, the knowledge areas, and the process groups. In this assignment, you will identify all of these processes, their inputs, tools and techniques, and outputs. While it's not essential to memorize the ITTOs, it's important to be familiar with the components needed for all of the processes.

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project Integration Management					
Project Scope Management					
Project Schedule Management					
Project Cost Management					
Project Quality Management					
Project Resource Management					

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project Communications Management					
Project Risk Management					
Project Procurement Management					
Project Stakeholder Management					
Project Integration Management	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Work Manage Project Knowledge	Monitor and Control Project Work Perform Integrated Change Control	Close Project or Phase
Project Scope Management		Plan Scope Management Collect Requirements Define Scope Create WBS		Validate Scope Control Scope	

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project Schedule Management		Plan Schedule Management Define Activities Sequence Estimate Activity Durations Develop Schedule		Control Schedule	
Project Cost Management		Plan Cost Management Estimate Costs Determine Budget		Control Costs	
Project Quality Management		Plan Quality Management	Manage Quality	Control Quality	
Project Resource Management		Plan Resource Management Estimate Activity Resources	Acquire Resources Develop Team Manage Team	Control Resources	
Project Communications Management		Plan Communications Management	Manage Communications	Monitor Communications	
Project Risk Management		Plan Risk Management Identify Risks Perform Qualitative Analysis	Implement Risk Responses	Monitor Risks	

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
		Perform Quantitative Analysis Plan Risk Responses			
Project Procurement Management		Plan Procurement Management	Conduct Procurement s	Control Procurement s	
Project Stakeholder Management	Identify Stakeholders	Plan Stakeholder Engagement	Manage Stakeholder Engagement s	Monitor Stakeholder Engagement	

Lab Solution: Mapping the ITTOs

4.1 Develop Project Charter
Inputs
Tools & Techniques
Outputs

4.2 Develop Project Management Plan

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

4.3 Direct and Manage Project Work

[illegible]

4.4 Manage Project Knowledge

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

4.5 Monitor and Control Project Work

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

4.6 Perform Integrated Change Control

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

4.7 Close project or Phase

Inputs	Tools & Techniques	Outputs

5.2 Collect Requirements

[illegible]

5.3 Define Scope

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

5.4 Create WBS

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

5.5 Validate Scope

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

5.6 Control Scope

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

6.1 Plan Schedule Management

[illegible]

6.2 Define Activities

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

6.3 Sequence Activities

Inputs	Tools & Techniques	Outputs

6.4 Estimate Activity Durations

Inputs	Tools & Techniques	Outputs

6.5 Develop Schedule

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

6.6 Control Schedule

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

--

7.1 Plan Cost Management

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

7.2 Estimate Costs

[illegible]

7.3 Determine Budget

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

7.4 Control Costs

Inputs	Tools & Techniques	Outputs

8.1 Plan Quality Management

[illegible]

8.2 Manage Quality

Inputs	Tools & Techniques	Outputs

8.3 Control Quality

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

9.1 Plan Resource Management

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

--

9.3 Acquire Resources

Inputs	Tools & Techniques	Outputs

9.4 Develop Team

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

--

--

9.5 Manage Team

Inputs

Tools & Techniques

Outputs

9.6 Control Resources

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

--

10.1 Plan Communications Management

Inputs	Tools & Techniques	Outputs

10.2 Manage Communications

Inputs	Tools & Techniques	Outputs

10.3 Monitor Communications

Inputs	Tools & Techniques	Outputs

11.1 Plan Risk Management

Inputs	Tools & Techniques	Outputs
Organizational process assets		

11.2 Identify Risks

Inputs	Tools & Techniques	Outputs

11.3 Perform Qualitative Risk Analysis

[illegible]

11.5 Plan Risk Responses

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

Inputs	Tools & Techniques	Outputs
--------	--------------------	---------

--

--

--

11.5 Plan Risk Responses

Decision making

11.6 Implement Risk Responses

Inputs

Tools & Techniques

Outputs

11.7 Monitor Risks

Inputs	Tools & Techniques	Outputs

12.1 Plan Procurement Management

[illegible]

12.1 Plan Procurement Management

12.2 Conduct Procurements

Inputs	Tools & Techniques	Outputs

12.3 Control Procurements

[illegible]

13.1 Identify Stakeholders

[illegible]

13.2 Plan Stakeholder Engagement

Inputs	Tools & Techniques	Outputs

Lab Solution: Exploring the Project Management Processes

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project Integration Management	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Work Manage Project Knowledge	Monitor and Control Project Work Perform Integrated Change Control	Close Project or Phase
Project Scope Management		Plan Scope Management Collect Requirements Define Scope Create WBS		Validate Scope Control Scope	
Project Schedule Management		Plan Schedule Management Define Activities Sequence Activities Estimate Activity Durations Develop Schedule		Control Schedule	
Project Cost Management		Plan Cost Management Estimate Costs Determine Budget		Control Costs	
Project Quality Management		Plan Quality Management	Manage Quality	Control Quality	
Project Resource Management		Plan Resource Management Estimate Activity Resources	Acquire Resources Develop Team Manage Team	Control Resources	
Project Communications Management		Plan Communications Management	Manage Communications	Monitor Communications	

	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project Risk Management		Plan Risk Management Identify Risks Perform Qualitative Analysis Perform Quantitative Analysis Plan Risk Responses	Implement Risk Responses	Monitor Risks	
Project Procurement Management		Plan Procurement Management	Conduct Procurements	Control Procurements	
Project Stakeholder Management	Identify Stakeholders	Plan Stakeholder Engagement	Manage Stakeholder Engagements	Monitor Stakeholder Engagement	

Lab Solution: Mapping the ITTOs

4.1 Develop Project Charter		
Inputs	Tools & Techniques	Outputs
Business documents	Expert judgment	Project charter
Agreements	Data gathering	Assumption log
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets	Meetings	
4.2 Develop Project Management Plan		
Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Project management plan
Outputs from other processes	Data gathering	
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets	Meetings	
4.3 Direct and Manage Project Work		
Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Deliverables
Project documents	Project management information system	Work performance data
Approved change requests	Meetings	Issue log
Enterprise environmental factors		Change requests
Organizational process assets		Project management plan updates
		Project documents updates
		Organizational process assets updates

4.4 Manage Project Knowledge

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Lessons learned register
Project documents	Knowledge management	Project management plan updates
Deliverables	Information management	Organizational process assets updates
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets		

4.5 Monitor and Control Project Work

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Work performance reports
Project documents	Data analysis	Change requests
Work performance information	Decision making	Project management plan updates
Agreements	Meetings	Project documents updates
Enterprise environmental factors		
Organizational process assets		

4.6 Perform Integrated Change Control

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Approved change requests
Project documents	Change control tools	Project management plan updates
Work performance reports	Data analysis	Project documents updates
Change requests	Decision making	
Enterprise environmental factors	Meetings	
Organizational process assets		

4.7 Close project or Phase

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Project documents updates
Project management plan	Data analysis	Final product, service, or result transition
Project documents	Meetings	Final report
Accepted deliverables		Organizational process assets updates
Business documents		
Agreements		
Procurement documentation		
Organizational process assets		

5.1 Plan Scope Management

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Scope management plan
Project management plan	Data analysis	Requirements management plan
Enterprise environmental factors	Meetings	
Organizational process assets		

5.2 Collect Requirements

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Requirements documentation
Project management plan	Data gathering	Requirements traceability matrix
Project documents	Data analysis	
Business documents	Decision making	
Agreements	Data representation	
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets	Context diagram	
	Prototypes	

5.3 Define Scope

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Project scope statement
Project management plan	Data analysis	Project documents updates
Project documents	Decision making	
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets	Product analysis	

5.4 Create WBS

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Scope baseline
Project documents	Decomposition	Project documents updates
Enterprise environmental factors		
Organizational process assets		

5.5 Validate Scope		
Inputs	Tools & Techniques	Outputs
Project management plan	Inspection	Accepted deliverables
Project documents	Decision making	Work performance information
Verified deliverables		Change requests
Work performance data		Project documents updates
5.6 Control Scope		
Inputs	Tools & Techniques	Outputs
Project management plan	Data analysis	Work performance information
Project documents		Change requests
Work performance data		Project management plan updates
Organizational process assets		Project documents updates
6.1 Plan Schedule Management		
Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Schedule management plan
Project management plan	Data analysis	
Enterprise environmental factors	Meetings	
Organizational process assets		

6.2 Define Activities

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Activity list
Enterprise environmental factors	Decomposition	Activity attributes
Organizational process assets	Rolling wave planning	Milestone list
	Meetings	Change requests
		Project management plan updates

6.3 Sequence Activities

Inputs	Tools & Techniques	Outputs
Project management plan	Precedence diagramming method	Project schedule network diagrams
Project documents	Dependency determination and integration	Project documents updates
Enterprise environmental factors	Leads and lags	
Organizational process assets	Project management information system	

6.4 Estimate Activity Durations

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Duration estimates
Project documents	Analogous estimating	Basis of estimates
Enterprise environmental factors	Parametric estimating	Project documents updates
Organizational process assets	Three-point estimating	
	Bottom-up estimating	
	Data analysis	
	Decision making	
	Meetings	

6.5 Develop Schedule

Inputs	Tools & Techniques	Outputs
Project management plan	Schedule network analysis	Schedule baseline
Project documents	Critical path method	Project schedule
Agreements	Resource optimization	Schedule data
Enterprise environmental factors	Data analysis	Project calendars
Organizational process assets	Leads and lags	Change requests
	Schedule compression	Project management plan updates
	Project management information system	Project documents updates
	Agile release planning	

6.6 Control Schedule

Inputs	Tools & Techniques	Outputs
Project management plan	Data analysis	Work performance information
Project documents	Critical path method	Schedule forecasts
Work performance data	Project management information system	Change requests
Organizational process assets	Resource optimization	Project management plan updates
	Leads and lags	Project documents updates
	Schedule compression	

7.1 Plan Cost Management

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Cost management plan
Project management plan	Data analysis	
Enterprise environmental factors	Meetings	
Organizational process assets		

7.2 Estimate Costs		
Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Cost estimates
Project documents	Analogous estimating	Basis of estimates
Enterprise environmental factors	Parametric estimating	Project documents updates
Organizational process assets	Bottom-up estimating	
	Three-point estimating	
	Data analysis	
	Project management information system	
	Decision making	
7.3 Determine Budget		
Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Cost baseline
Project documents	Cost aggregation	Project funding requirements
Business documents	Data analysis	Project documents updates
Agreements	Historical information review	
Enterprise environmental factors	Funding limit reconciliation	
Organizational process assets	Financing	
7.4 Control Costs		
Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Work performance information
Project documents	Data analysis	Cost forecasts
Project funding requirements	To-complete performance index	Change requests
Work performance data	Project management information system	Project management plan updates
Organizational process assets		Project documents updates

8.1 Plan Quality Management

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Quality management plan
Project management plan	Data gathering	Quality metrics
Project documents	Data analysis	Project management plan updates
Enterprise environmental factors	Decision making	Project documents updates
Organizational process assets	Data representation	
	Test and inspection planning	
	Meetings	

8.2 Manage Quality

Inputs	Tools & Techniques	Outputs
Project management plan	Data gathering	Quality reports
Project documents	Data analysis	Test and evaluation documents
Organizational process assets	Decision making	Change requests
	Data representation	Project management plan updates
	Audits	Project documents updates
	Design for X	
	Problem solving	
	Quality improvement methods	

8.3 Control Quality		
Inputs	Tools & Techniques	Outputs
Project management plan	Data gathering	Quality control measurements
Project documents	Data analysis	Verified deliverables
Approved change requests	Inspection	Work performance information
Deliverables	Testing/product evaluations	Change requests
Work performance data	Data representation	Project management plan updates
Enterprise environmental factors	Meetings	Project documents updates
Organizational process assets		
9.1 Plan Resource Management		
Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Resource management plan
Project management plan	Data representation	Team charter
Project documents	Organizational theory	Project documents updates
Enterprise environmental factors	Meetings	
Organizational process assets		
9.2 Estimate Activity Resources		
Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Resource requirements
Project documents	Bottom-up estimating	Basis of estimates
Enterprise environmental factors	Analogous estimating	Resource breakdown structure
Organizational process assets	Parametric estimating	Project documents updates
	Data analysis	
	Project management information system	
	Meetings	

9.3 Acquire Resources

Inputs	Tools & Techniques	Outputs
Project management plan	Decision making	Physical resource assignments
Project documents	Interpersonal and team skills	Project team assignments
Enterprise environmental factors	Pre-assignment	Resource calendars
Organizational process assets	Virtual teams	Change requests
		Project management plan updates
		Project documents updates
		Enterprise environmental factors updates
		Organizational process assets updates

9.4 Develop Team

Inputs	Tools & Techniques	Outputs
Project management plan	Colocation	Team performance assessments
Project documents	Virtual teams	Change requests
Enterprise environmental factors	Communication technology	Project management plan updates
Organizational process assets	Interpersonal and team skills	Project documents updates
	Recognition and rewards	Enterprise environmental factors updates
	Training	Organizational process assets updates
	Individual and team assessments	
	Meetings	

9.5 Manage Team			
Inputs		Tools & Techniques	Outputs
Project management plan		Interpersonal and team skills	Change requests
Project documents		Project management information system	Project management plan updates
Work performance reports			Project documents updates
Team performance assessments			Enterprise environmental factors updates
Enterprise environmental factors			
Organizational process assets			
9.6 Control Resources			
Inputs		Tools & Techniques	Outputs
Project management plan		Data analysis	Work performance information
Project documents		Problem solving	Change requests
Work Performance data		Interpersonal and team skills	Project management plan updates
Agreements		Project management information system	Project documents updates
Organizational process assets			
10.1 Plan Communications Management			
Inputs		Tools & Techniques	Outputs
Project Charter		Expert judgment	Communications management plan
Project management plan		Communication requirements analysis	Project management plan updates
Project documents		Communication technology	Project documents update
Enterprise environmental factors		Communication models	
Organizational process assets		Communication methods	
		Interpersonal and team skills	
		Data representation	
		Meetings	

10.2 Manage Communications

Inputs	Tools & Techniques	Outputs
Project management plan	Communication technology	Project communications
Project documents	Communication methods	Project management plan updates
Work performance reports	Communication skills	Project documents updates
Enterprise environmental factors	Project management information system	Organizational process assets updates
Organizational process assets	Interpersonal and team skills	
	Meetings	

10.3 Monitor Communications

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Work performance information
Project documents	Project management information system	Change requests
Work performance data	Data representation	Project management plan updates
Enterprise environmental factors	Interpersonal and team skills	Project documents updates
Organizational process assets	Meetings	

11.1 Plan Risk Management

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Risk management plan
Project management plan	Data analysis	
Project documents	Meetings	
Enterprise environmental factors		
Organizational process assets		

11.2 Identify Risks

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Risk register
Project documents	Data gathering	Risk report
Agreements	Data analysis	Project documents updates
Procurement documentation	Interpersonal and team skills	
Enterprise environmental factors	Prompt lists	
Organizational process assets	Meetings	

11.3 Perform Qualitative Risk Analysis

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Project documents updates
Project documents	Data gathering	
Enterprise environmental factors	Data analysis	
Organizational process assets	Interpersonal and team skills	
	Risk categorization	
	Data representation	
	Meetings	

11.4 Perform Qualitative Risk Analysis

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Project documents updates
Project documents	Data gathering	
Enterprise environmental factors	Interpersonal and team skills	
Organizational process assets	Representations of uncertainty	
	Data analysis	

11.5 Plan Risk Responses

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Change requests
Project documents	Data gathering	Project management plan updates
Enterprise environmental factors	Interpersonal and team skills	Project documents updates
Organizational process assets	Strategies for threats	
	Strategies for opportunities	
	Contingent response strategies	
	Strategies for overall project risk	
	Data analysis	
	Decision making	

11.6 Implement Risk Responses

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Change requests
Project documents	Interpersonal and team skills	Project documents updates
Organizational process assets	Project management information system	

11.7 Monitor Risks

Inputs	Tools & Techniques	Outputs
Project management plan	Data analysis	Work performance information
Project documents	Audits	Change requests
Work performance data	Meetings	Project management plan updates
Work performance reports		Project documents updates
		Organizational process assets updates

12.1 Plan Procurement Management

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Procurements management plan
Business documents	Data gathering	Procurement strategy
Project management plan	Data analysis	Bid documents
Project documents	Source selection analysis	Procurement statement of work
Enterprise environmental factors	Meetings	Source selection criteria
Organizational process assets		Make-or-buy decisions
		Independent cost estimates
		Change requests
		Project documents updates
		Organizational process assets updates

12.2 Conduct Procurements

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Selected sellers
Project documents	Advertising	Agreements
Procurement documentation	Bidder conferences	Change requests
Seller proposals	Data analysis	Project management plan updates
Enterprise environmental factors	Interpersonal and team skills	Project documents updates
Organizational process assets		Organizational process assets updates

12.3 Control Procurements

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Closed procurements
Project documents	Claims administration	Work performance information
Agreements	Data analysis	Procurement documentation updates
Procurement documentation	Inspection	Change requests
Approved change requests	Audits	Project management plan updates
Work performance data		Project documents updates
Enterprise environmental factors		Organizational process assets updates
Organizational process assets		

13.1 Identify Stakeholders

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Stakeholder register
Business documents	Data gathering	Change requests
Project management plan	Data analysis	Project management plan updates
Project documents	Data representation	Project documents updates
Agreements	Meetings	
Enterprise environmental factors		
Organizational process assets		

13.2 Plan Stakeholder Engagement

Inputs	Tools & Techniques	Outputs
Project Charter	Expert judgment	Stakeholder engagement plan
Project management plan	Data gathering	
Project documents	Data analysis	
Agreements	Decision making	
Enterprise environmental factors	Data representation	
Organizational process assets	Meetings	

13.3 Manage Stakeholder Engagement

Inputs	Tools & Techniques	Outputs
Project management plan	Expert judgment	Change requests
Project documents	Communication skills	Project management plan updates
Enterprise environmental factors	Interpersonal and team skills	Project documents updates
Organizational process assets	Ground rules	
	Meetings	

13.4 Monitor Stakeholder Engagement

Inputs	Tools & Techniques	Outputs
Project management plan	Data analysis	Work performance information
Project documents	Decision making	Change requests
Work Performance data	Data representation	Project management plan updates
Enterprise environmental factors	Communication skills	Project documents updates
Organizational process assets	Interpersonal and team skills	
	Meetings	